
 

FMSIB Quarterly Project Report for (6/24/2011)  

   FMSIB PROJECT #  71 
 

Agency Name and Project Title 
City of Walla Walla 
Myra Road at The Dalles-Military Road 

Project Description 
 
This project will remove the last remaining barrier to efficient traffic 
(primarily freight) flow between SR 12 and SR 125 in Walla Walla.  The 
intersection of The Dalles Military Rd./SE12

th
 Street will be separated 

from Myra Rd. with a new bridge.  A new connector road will be 
provided between the two roads to allow full access to businesses in 
the area.  Two lanes in each direction will be provided on Myra Rd.  

 

Contractor 
 
Not yet available 

 
 
 

Recent Progress 
Consultant DKS completed a traffic study.  This indicated a capacity and sight distance problem at the intersections of Myra with both 

SR125 and Dalles-Military Road – primarily due to the lane configuration and roadway profile.  The next step was to begin an 

alternatives analysis to determine if a different alternative could satisfy the identified issues.  This report will be given to another meeting 

of the joint councils in early July, 2011. 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update. 
No change in status. Project remains on hold pending outcome of the study. 
State funds will be utilized for which phase (s) of the project. 
TIB funds for PE, ROW, and construction, FMSIB and STPUS for construction 

Environmental Impacts / Compliance  
SEPA will adopt NEPA environmental documents to be submitted 
upon completion.  NEPA ECS reviewed and approved by FHWA 
and  WSDOT. 

Federal fund Impacts  
(Federal funds are included in this project for which phase(s).) 

Federal funds will be used for construction phase of the 
project.  Additional STPUS funds allocated to the project. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

6/09 10/10 Completed 

RW Complete 1/10 M/Y  Reevaluating right of way requirements 

Contract Advertised 2/10 M/Y  

Contract Awarded 3/10 M/Y  

Groundbreaking 4/10 M/Y  

Open to Traffic 12/10 M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

$0.515 m 

  $0.050 m 

$3.40 m 

$3.962 m 

 

  

  

  

 

 
Percent 
of total 

 
13.0 % 

1.3 % 

85.7 % 

100 % 

  

  

  

  

 

2009-2011 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              9/09       $0                   __________           _________ 
                            11/09       $0                   __________           _________ 
                              2/10       $10,000          __________           _________ 
                              5/10       $490,000        __________           _________ 
                              8/10       $                     __________           _________ 
                            11/10       $                     _________             _________ 
                              2/11       $                     _$10,000   _           _________ 
                              5/11       $                     _$200,000_            _________ 
                              6/11       $                     _$290,000 _           _________ 
                 Total  09-11        $                     __________          _________ 
 
Carryover of 07-09              $ 500,000          $ 500,000            _________ 
 
                Total  09-11        $ 500,000       _ $ 500,000            _________ 

 
     GRAND TOTAL             $ 500,000        _$ 500,000            _________ 

 

Agency Contact Information: Dean Abrams, 5095244512 dabrams@ci.walla-walla.wa.us 

Freight Mobility  

Strategic Investment Board 


